

PORTFOLIO SAMPLE 01

30-Day Launch Plan

A coordinated launch roadmap for the fictional **Belle Med Spa** and its new Belle Glow Membership.

THE JOB

Move from an approved idea to a launch-ready offer without disrupting daily client service.

Owner-led med spa · Seven staff members · Fictional scenario

Four phases. One accountable plan.

Mia connects the specialists, decisions and approval gates so the team knows what must happen next—and what cannot start yet.

DAYS 1–7

01 · DEFINE

Offer, audience, capacity, price and exclusions.

DAYS 8–19

02 · CREATE

Messaging, graphics, email journey and FAQ.

DAYS 20–27

03 · PREPARE

Staff practice, quality review and soft launch.

DAYS 28–30

04 · LAUNCH

Public release, daily monitoring and decisions.

Launch-ready means: approved offer + tested booking path + trained staff + owner go/no-go.
A date on the calendar is not enough.

Who owns what—and when



Approval gates and launch risks

Owner decisions

DAY 3

Price and included service

DAY 7

Monthly membership capacity

DAY 11

Claims and disclaimers

DAY 22

Soft-launch audience

DAY 27

Public go/no-go

Risks Mia tracks

RISK 01

Enrollment exceeds appointment capacity

RISK 02

Unapproved treatment claims

RISK 03

Staff gives inconsistent answers

RISK 04

Booking journey fails testing

RISK 05

Launch pressure harms daily service

Mia's value: the right person does the right work in the right order, with approvals visible before the campaign reaches the public.