

PORTFOLIO SAMPLE 02

Meeting-to- Action Brief

Turning a contract kickoff conversation into owned, dated work for fictional **BrightLine Commercial Cleaning**.

The meeting, clarified

MEETING
Contract kickoff
October 12

OBJECTIVE
Start-ready plan
Access · crew · supplies · quality

CRITICAL DATE
October 26
Proposed first service night

Executive summary

The team can meet the start date if building access is documented by October 16 and the evening crew is confirmed by October 19. The primary risk is beginning without alarm, key-card and restricted-room instructions.

Decision log

D-01	Five-person evening crew	Owner of record: Operations Manager
D-02	Basement supply staging	Owner of record: Site Supervisor
D-03	One client contact for issues	Owner of record: Sales Lead
D-04	Inspections after nights 1, 3 and 5	Owner of record: Operations Manager
D-05	No locked rooms without written access	Owner of record: Owner

Every commitment has one owner

ID	Action	Owner	Due	Status
A-01	Send access questions	Sales Lead	Oct 13	Doing
A-02	Receive written instructions	Sales Lead	Oct 16	Open
A-03	Confirm crew + backup	Ops Manager	Oct 19	Doing
A-04	Order site supplies	Supervisor	Oct 17	Open
A-05	Paid crew walkthrough	Supervisor	Oct 21	Blocked
A-06	First-week QC checklist	Ops Manager	Oct 20	Doing
A-07	Confirm escalation channel	Sales Lead	Oct 18	Open
A-08	Start-readiness review	Mia + Owner	Oct 23	Open

OPEN QUESTION

Which rooms are restricted or require an escort? Property manager response required by October 16.

ESCALATE

If access remains unconfirmed after October 16, the first service night cannot be approved.

Questions, gates and next meeting

OPEN 01

Restricted rooms and escorts

Answer needed before the start-readiness review.

OPEN 02

Alarm procedure after 10 p.m.

Answer needed before the start-readiness review.

OPEN 03

Power in the supply closet

Answer needed before the start-readiness review.

OPEN 04

Recipient for nightly notice

Answer needed before the start-readiness review.

OPEN 05

Restocking scope in contract

Answer needed before the start-readiness review.

NEXT MEETING

October 23 · 10:00 a.m.

Mia presents exceptions only: incomplete actions, blocked dependencies, new risks and the final go/no-go recommendation.

What this proves

Mia does not merely summarize conversation. She separates decisions from discussion, converts vague promises into assigned work, and returns unanswered questions to the correct decision-maker.