

PORTFOLIO SAMPLE 03

PROJECT RESCUE PLAN

A seven-day recovery playbook for fictional **Kings of Cool HVAC** during a summer heat-wave backlog.

THE PROBLEM

42 open jobs · 9 overdue · 6 awaiting parts · 3 technicians double-booked

Not every job has the same urgency

P1 · EMERGENCY

Immediate safety concern or high-risk loss of cooling.

Service manager reviews now.

P2 · URGENT

System down during extreme heat.

Next qualified technician.

P3 · TIME-SENSITIVE

Partial function or business impact.

Schedule after priority and parts check.

P4 · ROUTINE

Preventive or non-urgent work.

Offer the next reliable slot.

Non-negotiable:

No invented arrival times. No work outside technician qualifications. Owner approval is required for overtime, refunds and alternate vendors.

Mia's intake checklist

Safety indicators · vulnerable occupants · system status · prior visit · required skill · part dependency · promised date · last customer update

One week to restore control

DAY	FOCUS	ACTION	OWNER
01	STABILIZE	Triage 42 jobs and remove double-bookings.	Dispatcher + Service Manager
02	CONFIRM	Call overdue customers and verify parts.	Support + Parts Lead
03	REBUILD	Create skill-matched routes and emergency capacity.	Dispatcher
04	UNBLOCK	Escalate parts and close duplicate tickets.	Parts Lead + Mia
05	CHECK	Review callbacks and likely rollovers.	Service Manager
06	PROTECT	Book only confirmed, reliable capacity.	Dispatcher + Mia
07	CLOSE	Report backlog, risks and prevention plan.	Mia + Owner

Daily 5 p.m. recovery review

What finished? What rolled—and why? Who still needs an update? What is blocked? What must change tomorrow?

Decisions and recovery scorecard

42 → 24

OPEN JOBS TARGET

3 → 0

DOUBLE-BOOKED TECHS

100%

OVERDUE CLIENTS UPDATED

Owner decisions due

DAY 1

Overtime hours and cost cap

DAY 2

Credit or refund authority

DAY 3

Alternate-vendor spending limit

DAY 3

Temporary subcontractor use

After the rescue

Reserve emergency capacity, require skill tags before assignment, prohibit overlapping promises, confirm parts before booking, and trigger review when a job rolls twice.

Mia's value

She makes overloaded work visible, applies agreed priority rules, exposes decisions, and creates an honest operating rhythm. She organizes the recovery; technicians make technical and safety decisions.